' DOE/NSF/DES Phonecon

DARK ENERGY
SURVEY

 Phone con on Tues, Oct 31, regarding the official proposal due in
December.

— From agencies: Kathy Turner, Mike Procario (DOE), Nigel Sharp (NSF)
— From DES: Peoples, Walker, Frieman, Annis, Mohr, Smith, Flaugher, Merritt

o Outline delivered by John P. before the phonecon; updated afterwards

 Points discussed

— DES position is that NOAO DPP public archive is NOT part of DES, and not
to be costed in this proposal. DES is responsible only to provide to NOAO
DPP a compatible pipeline to reduce non-DES data from DECam.

— NOAO and NCSA have an MOU, totally outside DES, regarding the hosting
of NOAQ'’s archive at NCSA.

— How to present the costs for scientists’ time: DOE/NSF will get back to us on
that.
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@ Important points about proposal
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e Section D needs to describe:

— the science case;

— the 3 subprojects of DES: DECam, DES-DMS, Blanco
Improvements & Installation;

— the commissioning and operations costs
 Due date is Friday Dec 15

« Will be judged on ‘intellectual merit’ and ‘broader impact’
(as a standard NSF proposal); will also serve as DOE
CD1

* Needs to read coherently (allow time for editing since it
IS being pulled together from different sources)
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' Proposal Leads to Feb 20 Review
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* Proposal will go to NSF readers for review under
solicitation 423.

« Joint NSF/DOE review is tentatively scheduled for Feb.
20, 2007, in Washington, DC. Lengthl-2 days, still TBD.
Multi-purpose:

— For DOE, this is the CD1 review
— For NSF, this is a review of DES-DM’s request for funds

— For both agencies, it is a review of the total DES program, and in
particular of how its science case matches the DETF
recommendation for a Stage 3 dark energy experiment.
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Current Status
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e Action items from phonecon:

— From DES: Diagram of DM system, color-coded by funding

— From agencies: guidance on how to report scientists in costs
— From DES: Updated outline

« The DECam subsection of the proposal will be taken
mostly from the CDR, with some addition of the current
and planned R&D. Brenna has a first draft.

 Have told the L2 managers:

= Will need a TDR completed by Apr-Jun 07: start thinking, at
least, now! (start writing, if possible)

(Dave McGinnis and Jean Slaughter’s prototype subsystem
document is probably a good starting point for TDR chapters.)
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